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04.11.03.01  D&D of C-410/420 Complex

AJ10000000 Start Project 15OCT07A 15OCT07A 1 0 100

AJ10003360 Wait for Approval to Start Stabilization 15OCT07A 29APR08 135 82 0

AJ10000010 End Project 27DEC12 27DEC12 1 1 0

04.11.03.01.01  C410/420 D&D Subproject Management

AJ10000120 Subproject Management Apr '06 - Sep '07 24APR06A 28SEP07A 1 0 100

AJ10003530 Training Apr'06 - Sep '07 24APR06A 28SEP07A 1 0 100

AJ10003540 Safety Committee '06 & '07 24APR06A 30MAR07A 1 0 100

AJ10003550 Security Support '06 & '07 29SEP06A 04SEP07A 1 0 100

AJ10000290 New Plan 01OCT07A 11OCT07A 8 0 100

AJ10000020 Director '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000030 Deputy Director '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000040 Field Ops Manager '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000050 Engineering '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000060 QA '08 15OCT07A 30SEP08 210 151 0

AJ10000070 Health & Safety Planning '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000080 Waste Managemnt Support '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000090 Criticality Safety '08 15OCT07A 30SEP08 193 151 0

AJ10000100 Inst. Tech. '08 15OCT07A 30SEP08 203 151 0

AJ10000110 Administrative '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000130 H&S Coord / RAD Super '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000140 RAD Control Super '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000150 Field Compliance Support '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000160 Escorts '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000170 Project Controls Lead '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000180 Facility Disposition Manager '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000190 Planning Supervisor '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000220 Field Superintendent '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10000240 Wait for Training 15OCT07A 31OCT07A 11 0 100

AJ10000330 Electrician Supervisor 15OCT07A 30SEP08 203 151 0

AJ10003230 H&S Supervisor '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10003240 Travel '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10003250 Engineering Support '08 & '09 15OCT07A 30SEP09 395 352 0

AJ10003260 November Training 01NOV07A 08NOV07A 5 0 100

AJ10003280 Wait for Training 12NOV07A 02JAN08A 27 0 100

AJ10003570 Stabilization & Demo Plan 03DEC07A 29FEB08 61 41 0

AJ10003290 January Training 03JAN08 10JAN08 5 5 0

AJ10003560 Generic EE/CA charge code 03JAN08 03JAN08 1 1 0

AJ10004050 Old Sector 4 charge code 03JAN08 03JAN08 1 1 0

AJ10003270 Wait for Training 14JAN08 28MAY08 77 77 0

AJ10000280 2008 Training 29MAY08 29JUL08 17 17 0
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AJ10000327 Wait for Training 31JUL08 28MAY09 166 166 0

AJ10000300 Critcality Safety '09 01OCT08 30SEP09 201 201 0

AJ10003380 New Approach Technical Support 01OCT08 30SEP09 201 201 0

AJ10000328 2009 Training 02JUN09 30JUL09 17 17 0

AJ10000401 Wait for Training 03AUG09 30SEP09 34 34 0

04.11.03.01.02.01  Zone 20

AJ10003730 Zone 20 - Disposition Removed Waste 09APR07A 04JUN07A 40 0 100

04.11.03.01.02.03  Sector I Waste Management

AJ10003740 Sector 1 Waste Mgmt 12MAR07A 07MAY07A 40 0 100

AJ10004060 Sector 1 Asbestos 03JAN08 03JAN08 1 1 0

04.11.03.01.03.01  Zone 33

AJ10003980 Zone 33 Asbestos Removal 01OCT06A 30JAN07A 65 0 100

AJ10004070 Alternate Charge code 03JAN08 03JAN08 1 1 0

04.11.03.01.03.02  Zone 34

AJ10003960 Zone 34 Asbestos Removal 04APR07A 09APR07A 38 0 100

AJ10004010 Zone 34 Piping\Equipment Removal 28SEP07A 18DEC07A 54 0 100

04.11.03.01.03.03  Zone 35

AJ10003985 Zone 35 Asbestos Removal 01OCT06A 22OCT06A 12 0 100

AJ10004015 Zone 35 Piping\Equipment Removal 04SEP07A 28SEP07A 49 0 100

AJ10004065 Alternate Charge code 03JAN08 03JAN08 1 1 0

04.11.03.01.03.04  Zone 36

AJ10003970 Zone 36 Asbestos Removal 16APR07A 19APR07A 8 0 100

AJ10004020 Zone 36 Piping\Equipment Removal 01OCT07A 11OCT07A 8 0 100

AJ10004130 Alternate Charge code 03JAN08 03JAN08 1 1 0

04.11.03.01.03.05  Zone 37

AJ10004025 Zone 37 Piping\Equipment Removal 01OCT07A 29OCT07A 20 0 100

04.11.03.01.03.06  Zone 38

AJ10003950 Zone 38 Asbestos Removal 12MAR07A 29MAR07A 36 0 100

AJ10004030 Zone 38 Piping\Equipment Removal 01OCT07A 04JAN08A 64 0 100

04.11.03.01.03.07  Zone 40

AJ10003920 Zone 40 Asbestos Removal 26FEB07A 15MAR07A 22 0 100
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AJ10004035 Zone 40 Piping\Equipment Removal 01OCT07A 27NOV07A 39 0 100

04.11.03.01.03.08  Zone 41

AJ00004000 Zone 41 Asbestos Removal 11APR07A 23AUG07A 58 0 100

04.11.03.01.03.09  Sector II, Zone 42 - Fluorine Electrolysis Area

AJ10003930 Zone 42 Electrical Tasks 25JAN07A 27MAR07A 128 0 100

AJ10003900 Zone 42 Asbestos Removal 29JAN07A 22FEB07A 15 0 100

AJ10004040 Zone 42 Piping\Equipment Removal 01OCT07A 30OCT07A 21 0 100

04.11.03.01.03.10  Sector II, Zone 43 - Fluorine Electrolysis Area

AJ10003940 Zone 43 Electrical Tasks 25JAN07A 27MAR07A 128 0 100

AJ10003910 Zone 43 Asbestos Removal 29JAN07A 22FEB07A 18 0 100

AJ10004045 Zone 43 Piping\Equipment Removal 01OCT07A 20DEC07A 56 0 100

04.11.03.01.03.11  Zone 44

AJ10003990 Zone 44 Asbestos Removal 01OCT06A 28NOV06A 33 0 100

AJ10004000 Zone 44 Piping\Equipment Removal 01OCT07A 24OCT07A 17 0 100

04.11.03.01.03.12  Sector II Waste Management

AJ10004055 Asbestos Design, Planning, & Procurement Sect 2 01OCT06A 26OCT06A 1 0 100

AJ10003995 Sector II Waste Management 04MAY07A 30OCT07A 7,151 0 100

AJ10004005 Sector II LLW to 80% 20% 01OCT07A 23APR08A 7,151 0 100

04.11.03.01.03.14  Crane Certification

AJ10004080 Crane Cert 03JAN08 03JAN08 1 1 0

04.11.03.01.03.15  Pacify Piping

AJ10004090 Pacification planning 03SEP07A 30NOV07A 1 0 100

AJ10004100 Pacify Piping - Sector II 01OCT07A 30NOV07A 43 0 100

04.11.03.01.04.01  Zone 39

AJ10003760 Zone 39 Asbestos Removal 01AUG06A 28SEP06A 49 0 100

04.11.03.01.04.02  Zone 45

AJ10003860 Zone 45 Asbestos Removal 16AUG06A 04OCT06A 9 0 100
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04.11.03.01.04.03  Zone 47

AJ10003830 Zone 47 Asbestos Removal 11JUN07A 28SEP07A 65 0 100

04.11.03.01.04.04  Zone 48

AJ10003770 Zone 48 Asbestos Removal 29JAN07A 19APR07A 30 0 100

04.11.03.01.04.05  Zone 49

AJ10003840 Zone 49 Asbestos Removal 25FEB07A 08MAR07A 8 0 100

04.11.03.01.04.07  Zone 51

AJ10003800 Zone 51 Piping\Equipment Removal 11APR07A 28SEP07A 103 0 100

04.11.03.01.04.08  Zone 52

AJ10003750 Zone 52 Asbestos Removal 01AUG06A 28SEP06A 24 0 100

04.11.03.01.04.09  Zone 53

AJ10003810 Zone 53 Piping\Equipment Removal 27MAR07A 28SEP07A 116 0 100

AJ10003850 Zone 53 Asbestos Removal (Transite) 27MAR07A 26SEP07A 42 0 100

04.11.03.01.04.10  Zone 54

AJ10003870 Zone 54 Asbestos Removal (Transite) 15MAY06A 26JUL06A 15 0 100

AJ10003820 Zone 54 Piping\Equipment Removal 15MAY07A 28SEP07A 144 0 100

04.11.03.01.04.11  Sector III Waste Management

AJ10003880 Sector III Waste Management 01NOV06A 28SEP07A 656 0 100

AJ10003890 Sector III LLW to 80% 20% 01NOV06A 28SEP07A 656 0 100

04.11.03.01.04.13  Pacify Piping & Equipment

AJ10004110 Passivation charge code 03JAN08 03JAN08 1 1 0

04.11.03.01.04.14  Zone 50 - (New Scope)

AJ10003780 Zone 50 Asbestos Removal 02OCT06A 27SEP07A 14 0 100

AJ10003790 Zone 50 Piping\Equipment Removal 02OCT06A 28SEP07A 16 0 100

04.11.03.01.06  C410/420 D&D Surveillance & Maintenance

AJ10003500 Wait for Crane Procedure Approval 15OCT07A 31MAR08 114 49 0
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AJ10003580 PCAAS - Quarterly Functional 26OCT07A 26OCT07A 1 0 100

AJ10003590 PCAAS - Quarterly Functional 25JAN08A 25JAN08A 1 0 100

AJ10003600 PCAAS - Quarterly Functional 28MAR08A 28MAR08A 1 0 100

AJ10003510 Crane Procedure Approval 01APR08 01APR08 1 1 0

AJ10003610 PCAAS - Annual Calibration 03APR08 03APR08 1 1 0

AJ10003620 PCAAS - Quarterly Functional 07JUL08 07JUL08 1 1 0

AJ10003630 PCAAS - Quarterly Functional 06OCT08 06OCT08 1 1 0

AJ10003640 PCAAS - Quarterly Functional 09JAN09 09JAN09 1 1 0

AJ10003650 PCAAS - Annual Calibration 13APR09 13APR09 1 1 0

04.11.03.01.06.01  S & M FY06 - FY09

S-1  S & M Tasks

AJ10000198 C-410 S & M Tasks Apr FY06-Mar FY07 24APR06A 23MAR07A 230 0 100

AJ10000199 C-410 S & M Tasks FY07 26MAR07A 28SEP07A 130 0 100

AJ10000200 GFE Vehicles 15OCT07A 30SEP09 395 352 0

AJ10000210 Sexton Vehicle 15OCT07A 30SEP09 395 352 0

AJ10000230 GSA Vehicles 15OCT07A 30SEP09 395 352 0

AJ10000234 Rental Equipment and FOGM 15OCT07A 30SEP09 395 352 0

AJ10000270 Equipment Purchases 2008 15OCT07A 30SEP08 193 151 0

AJ10000340 Stores Operation 15OCT07A 30SEP09 395 352 0

AJ10000350 Transport of Work Force 15OCT07A 30SEP09 395 352 0

AJ10000360 Stoking/Make Water/Etc 15OCT07A 30SEP09 395 352 0

AJ10000370 Vehicle Maintenance 15OCT07A 30SEP09 782 352 0

AJ10000380 PCASS 15OCT07A 30SEP09 395 352 0

AJ10000390 First Line Supervisor 15OCT07A 30SEP09 395 352 0

AJ10000400 Boundry Control Station Support 15OCT07A 30SEP09 782 352 0

AJ10000410 ES&H Tech '08 & '09 15OCT07A 30SEP09 193 352 0

AJ10000420 HP Tech 2008 15OCT07A 30SEP08 782 151 0

AJ10000430 Electrician 15OCT07A 30SEP09 395 352 0

AJ10000440 Operator B 15OCT07A 30SEP09 395 352 0

AJ10000450 Plumber 15OCT07A 30SEP09 395 352 0

AJ10003220 Project Support Crew 15OCT07A 28OCT08 210 167 0

AJ10003310 Container Rentals 15OCT07A 30SEP09 395 352 0

AJ10003320 General Materials 15OCT07A 30SEP09 193 352 0

AJ10003330 Laundry/NAM 15OCT07A 30SEP09 395 352 0

AJ10003470 Waste Storge Area Management 15OCT07A 28OCT08 210 167 0

AJ10003480 Wait for Approval for Railroad 15OCT07A 28MAY08 126 82 0

AJ10004120 Stack Repair 03JAN08 03JAN08 1 1 0

AJ10003520 Crane Work Package 02APR08 30APR08 17 17 0

AJ10003490 Railroad 29MAY08 25AUG08 32 32 0

AJ10000310 Equipment Purchases 2009 01OCT08 30SEP09 201 201 0

AJ10003680 New Approach Stores/BCS 01OCT08 30SEP09 201 201 0

04.11.03.01.06.05  Loose Material Removal and Disposal

AJ10003710 Loose Material Removal "06 12JUN06A 29SEP06A 1 0 100

AJ10003720 Loose Material Removal "07 02OCT06A 28SEP07A 1 0 100
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04.11.03.01.08

AJ10007530 Set Up BCS at C-411 03JAN08 07JAN08 2 2 0

AJ10007740 Facility Tour 03JAN08* 03JAN08 1 1 0

AJ10007540 Planning Support Screening & Kickoff Meeting 07JAN08 15JAN08 6 6 0

AJ10007750 Record Search for RFD and SOP 07JAN08 10JAN08 4 4 0

AJ10007760 Develop DQO and Sample Table 07JAN08 08JAN08 2 2 0

AJ10007550 HP Survey Sector 4 08JAN08 14JAN08 4 4 0

AJ10007770 Review & Comment DQO and Sample Table 09JAN08 10JAN08 2 2 0

AJ10007780 Pick Up Comments for DQO and Sample Table 14JAN08 14JAN08 1 1 0

AJ10007790 Listed Waste Determination 14JAN08 28JAN08 8 8 0

AJ10007570 Decon as Required 15JAN08 16JAN08 2 2 0

AJ10007800 Write SOW 15JAN08 15JAN08 1 1 0

AJ10007560 Develop Work Instructions 16JAN08 06FEB08 12 12 0

AJ10007810 Outside Entity to Review SOW 16JAN08 23JAN08 4 4 0

AJ10007580 Seal Off Sector 4 17JAN08 24JAN08 4 4 0

AJ10007820 SOW Approval 24JAN08 24JAN08 1 1 0

AJ10007590 HP Down Post Sector 4 From ARA/CA to CCZ 28JAN08 28JAN08 1 1 0

AJ10007830 Submit SOW to Lab 28JAN08 28JAN08 1 1 0

AJ10007840 Review Waste Determination 29JAN08 29JAN08 1 1 0

AJ10007850 Lab to Review SOW 29JAN08 04FEB08 4 4 0

AJ10007860 Approve Waste Determination 30JAN08 30JAN08 1 1 0

AJ10007870 Collect Samples and Send to Lab 05FEB08 11FEB08 4 4 0

AJ10007600 Review and Comment on Work Instructions 07FEB08 13FEB08 4 4 0

AJ10007880 Receive Data from Lab 12FEB08 10MAR08 16 16 0

AJ10007610 Pick Up Comments on Work Instructions 14FEB08 18FEB08 2 2 0

AJ10007890 Data Verification and Assessment 11MAR08 11MAR08 1 1 0

AJ10007900 Statistical Evaluation of Rad Data 12MAR08 18MAR08 4 4 0

AJ10007910 Statistical Evaluation of Chem Data 12MAR08 18MAR08 4 4 0

AJ10007920 Review Statistical Evaluation of Rad Data 19MAR08 25MAR08 4 4 0

AJ10007930 Review Statistical Evaluation of Chem Data 19MAR08 25MAR08 4 4 0

AJ10007620 Develop Waste Work Instructions 26MAR08 15APR08 12 12 0

AJ10007940 Pick Up Comments on Rad Data 26MAR08 26MAR08 1 1 0

AJ10007950 Pick Up Comments Chem Data 26MAR08 26MAR08 1 1 0

AJ10007960 PRS-WSD-0437 Documents 27MAR08 27MAR08 1 1 0

AJ10007970 Verify or Revise  Profile 27MAR08 31MAR08 2 2 0

AJ10007980 Internal Review & Comment on Profile 01APR08 02APR08 2 2 0

AJ10007990 Pick Up Comments Profile Internal Rev. 03APR08 03APR08 1 1 0

AJ10008000 Submit Profile for Review 07APR08 07APR08 1 1 0

AJ10008010 Review & Approve Profile 08APR08 14APR08 4 4 0

AJ10008020 Notice to Transport 15APR08 15APR08 1 1 0

AJ10007630 Review & Comment on Waste Work Instructions 16APR08 22APR08 4 4 0

AJ10007650 S&H Develop AHA 16APR08 24APR08 6 6 0

AJ10007640 Pick Up Comments on Waste Work Instructions 23APR08 24APR08 2 2 0

AJ10007660 AHA Approval 28APR08 28APR08 1 1 0

AJ10007670 Lessons Learned Search 29APR08 01MAY08 3 3 0

AJ10007680 Work Package Review & Comment 05MAY08 08MAY08 4 4 0

AJ10007690 Pick Up Comments on Work Package 12MAY08 13MAY08 2 2 0

AJ10007710 Work Package Walk-Down 14MAY08 14MAY08 1 1 0

AJ10007720 Resolve Walk-Down Concerns 15MAY08 15MAY08 1 1 0

AJ10007700 USQD Screening 19MAY08 29MAY08 7 7 0
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AJ10007730 Work Package Approval 02JUN08 11JUN08 4 4 0

AJ10008030 Prep/Mob Zone 59 16JUN08 18JUN08 2 2 0

AJ10008220 Prep/Mob Zone 60 16JUN08 18JUN08 2 2 0

AJ10008410 Prep/Mob Zone 62 16JUN08 18JUN08 2 2 0

AJ10008580 Shipment of Stabilization 16JUN08 30SEP08 47 47 0

AJ10008040 Isolate F2 Piping Zone 59 23JUN08 25JUN08 2 2 0

AJ10008230 Isolate F2 Piping Zone 60 23JUN08 25JUN08 2 2 0

AJ10008420 Isolate F2 Piping Zone 62 23JUN08 23JUN08 1 1 0

AJ10008430 Sample F2 Piping Zone 62 25JUN08 30JUN08 2 2 0

AJ10008050 Sample F2 Piping Zone 59 30JUN08 09JUL08 4 4 0

AJ10008240 Sample F2 Piping Zone 60 30JUN08 09JUL08 4 4 0

AJ10008440 Isolate H2 Piping Zone 62 02JUL08 02JUL08 1 1 0

AJ10008450 Sample H2 Piping Zone 62 07JUL08 09JUL08 2 2 0

AJ10008060 Isolate H2 Piping Zone 59 14JUL08 16JUL08 2 2 0

AJ10008250 Isolate H2 Piping Zone 60 14JUL08 16JUL08 2 2 0

AJ10008460 Isolate HF Piping Zone 62 14JUL08 14JUL08 1 1 0

AJ10008470 Sample HF Piping Zone 62 16JUL08 21JUL08 2 2 0

AJ10008070 Sample H2 Piping Zone 59 21JUL08 30JUL08 4 4 0

AJ10008260 Sample H2 Piping Zone 60 21JUL08 30JUL08 4 4 0

AJ10008480 Remove F2 Piping Zone 62 23JUL08 30JUL08 3 3 0

AJ10008490 Package F2 Piping Zone 62 23JUL08 30JUL08 3 3 0

AJ10008080 Isolate HF Piping Zone 59 04AUG08 05AUG08 2 2 0

AJ10008270 Isolate HF Piping Zone 60 04AUG08 05AUG08 2 2 0

AJ10008500 Remove H2 Piping Zone 62 04AUG08 05AUG08 2 2 0

AJ10008510 Package H2 Piping Zone 62 04AUG08 05AUG08 2 2 0

AJ10008090 Sample HF Piping Zone 59 06AUG08 12AUG08 4 4 0

AJ10008280 Sample HF Piping Zone 60 06AUG08 12AUG08 4 4 0

AJ10008520 Remove HF Piping Zone 62 06AUG08 26AUG08 12 12 0

AJ10008530 Package HF Piping Zone 62 06AUG08 26AUG08 12 12 0

AJ10008100 Remove F2 Piping Zone 59 13AUG08 21AUG08 6 6 0

AJ10008110 Package F2 Piping Zone 59 13AUG08 21AUG08 6 6 0

AJ10008290 Remove F2 Piping Zone 60 13AUG08 21AUG08 6 6 0

AJ10008300 Package F2 Piping Zone 60 13AUG08 21AUG08 6 6 0

AJ10008120 Remove H2 Piping Zone 59 25AUG08 27AUG08 3 3 0

AJ10008130 Package H2 Piping Zone 59 25AUG08 27AUG08 3 3 0

AJ10008320 Remove H2 Piping Zone 60 25AUG08 27AUG08 3 3 0

AJ10008330 Package H2 Piping Zone 60 25AUG08 27AUG08 3 3 0

AJ10008550 Remove Support Structures Zone 62 27AUG08 28AUG08 2 2 0

AJ10008560 Package Support Structures Zone 62 27AUG08 28AUG08 2 2 0

AJ10008140 Remove HF Piping Zone 59 28AUG08 09OCT08 24 24 0

AJ10008150 Package HF Piping Zone 59 28AUG08 09OCT08 24 24 0

AJ10008340 Remove HF Piping Zone 60 28AUG08 09OCT08 24 24 0

AJ10008350 Package HF Piping Zone 60 28AUG08 09OCT08 24 24 0

AJ10008570 Demob Zone 62 02SEP08 03SEP08 2 2 0

AJ10008190 Remove Support Structures Zone 59 13OCT08 16OCT08 4 4 0

AJ10008200 Package Support Structures Zone 59 13OCT08 16OCT08 4 4 0

AJ10008380 Remove Support Structures Zone 60 13OCT08 16OCT08 4 4 0

AJ10008390 Package Support Structures Zone 60 13OCT08 16OCT08 4 4 0

AJ10008210 Demob Zone 59 20OCT08 21OCT08 2 2 0

AJ10008400 Demob Zone 60 20OCT08 21OCT08 2 2 0
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04.11.03.01.09  Generic D & D Regulatory Documents

AJ10009110 Scope RN 03JAN08 24JAN08 15 15 0

AJ10009120 Scoping Meeting W/ PRS-DOE 25JAN08 25JAN08 1 1 0

AJ10009130 Prepare D-1 Removal Notification (RN) 28JAN08 01FEB08 5 5 0

AJ10009140 PRS Review D-1 RN 04FEB08 08FEB08 5 5 0

AJ10009470 Scope Generic EE/CA 04FEB08 15FEB08 10 10 0

AJ10009150 Resolve and Incorperate Comments 11FEB08 15FEB08 5 5 0

AJ10009160 Prepare D0 RN 18FEB08 22FEB08 5 5 0

AJ10009480 Scoping Meeting W/ PRS-DOE 18FEB08 18FEB08 1 1 0

AJ10009490 Prepare D-1 EE/CA 19FEB08 21APR08 44 44 0

AJ10009170 PRS Peer Review D0 RN 25FEB08 29FEB08 5 5 0

AJ10009180 Revise D0 RN 03MAR08 07MAR08 5 5 0

AJ10009860 Scope AM 03MAR08* 14MAR08 10 10 0

AJ10009190 PRS Management & Legal Review D0 RN 10MAR08 14MAR08 5 5 0

AJ10009200 Resolve and Incorperate Comments 17MAR08 24MAR08 5 5 0

AJ10009870 Scoping Meeting W/ PRS-DOE 17MAR08 17MAR08 1 1 0

AJ10009880 Prepare D-1 AM 18MAR08 17APR08 22 22 0

AJ10009210 Issue D0 RN to DOE 24MAR08 0 0 0

AJ10009220 DOE Review D0 RN 25MAR08 31MAR08 5 5 0

AJ10009230 Comment Resolution Meeting W/ DOE 01APR08 01APR08 1 1 0

AJ10009240 Resolve and Incorperate Comments 02APR08 08APR08 5 5 0

AJ10009250 Publish D1 RN 09APR08 15APR08 5 5 0

AJ10009260 Issue D1 RN to DOE for Legal Review 15APR08 0 0 0

AJ10009270 DOE Legal Review D1 RN 16APR08 22APR08 5 5 0

AJ10009890 PRS Review D-1 AM 18APR08 24APR08 5 5 0

AJ10009500 PRS Review D-1 EE/CA 22APR08 28APR08 5 5 0

AJ10009280 Revise D1 RN W/ DOE Legal Comments 23APR08 29APR08 5 5 0

AJ10009900 Resolve and Incorperate Comments 25APR08 25APR08 1 1 0

AJ10009910 Prepare D0 AM 28APR08 02MAY08 5 5 0

AJ10009510 Resolve and Incorperate Comments 29APR08 05MAY08 5 5 0

AJ10009290 DOE Certification D1 RN 30APR08 30APR08 1 1 0

AJ10009300 Reproduction and Publication 01MAY08 07MAY08 5 5 0

AJ10009920 PRS Review D0 AM 05MAY08 09MAY08 5 5 0

AJ10010250 Scoping 05MAY08 16MAY08 10 10 0

AJ10009520 Prepare D0 EE/CA 06MAY08 19MAY08 10 10 0

AJ10009310 Issue D1 RN to Regulators 07MAY08 0 0 0

AJ10009320 Regulator Comment/Objection Period on D1 RN 08MAY08 09JUN08 22 22 0

AJ10009930 Resolve and Incorperate Comments 12MAY08 16MAY08 5 5 0

AJ10009940 Issue D0 AM to DOE 16MAY08 0 0 0

AJ10009950 DOE Review D0 AM 19MAY08 02JUN08 10 10 0

AJ10010260 Scoping Meeting with PRS-DOE 19MAY08 19MAY08 1 1 0

AJ10009530 PRS Peer Review D0 EE/CA 20MAY08 27MAY08 5 5 0

AJ10010270 Prepare D-1 RAWP #1 20MAY08 08JUL08 33 33 0

AJ10009540 Revise D0 EE/CA 28MAY08 03JUN08 5 5 0

AJ10009960 Comment Resolution Mtg. W/ DOE on D0 AM 03JUN08 03JUN08 1 1 0

AJ10009550 PRS Management and Legal Review D0 EE/CA 04JUN08 05JUN08 2 2 0

AJ10009970 Resolve and Incorperate Comments 04JUN08 10JUN08 5 5 0

AJ10009560 Resolve and Incorperate Comments 06JUN08 12JUN08 5 5 0

AJ10009330 Develop Comment Response Summary (CRS) 10JUN08 12JUN08 3 3 0

AJ10009980 Issue D1 AM to DOE for Legal Review 10JUN08 0 0 0
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AJ10009990 DOE Legal Review D1 AM 11JUN08 17JUN08 5 5 0

AJ10009570 Issue D0 EE/CA to DOE 12JUN08 0 0 0

AJ10009340 PRS-DOE Review of CRS 13JUN08 16JUN08 2 2 0

AJ10009580 DOE Review D0 EE/CA 13JUN08 26JUN08 10 10 0

AJ10009350 Revise CRS 17JUN08 17JUN08 1 1 0

AJ10009360 DOE Issue CRS to Regulators 18JUN08 18JUN08 1 1 0

AJ10010000 Revise D1 AM W/ DOE Legal Comments 18JUN08 24JUN08 5 5 0

AJ10009370 CRS Meeting W/ Regulators and DOE 19JUN08 19JUN08 1 1 0

AJ10009380 Prepare D2 RN 20JUN08 26JUN08 5 5 0

AJ10010010 Issue D1 AM to DOE HQ 24JUN08 0 0 0

AJ10010020 DOE HQ Review 25JUN08 28JUL08 22 22 0

AJ10009390 PRS Review of D2 RN 27JUN08 30JUN08 2 2 0

AJ10009590 Comment Resolution Mtg. W/ DOE on DO EE/CA 27JUN08 27JUN08 1 1 0

AJ10009600 Resolve and Incorperate Comments 30JUN08 08JUL08 5 5 0

AJ10009400 Incorporate Comments 01JUL08 01JUL08 1 1 0

AJ10009410 DOE Review of D2 RN 02JUL08 07JUL08 2 2 0

AJ10009420 Incorperate Comments 08JUL08 08JUL08 1 1 0

AJ10009430 Internal/DOE Certification D2 RN 09JUL08 09JUL08 1 1 0

AJ10009440 Issue D2 RN to Regulators 09JUL08 0 0 0

AJ10009610 Publish D1 EE/CA and Transimit to PRS 09JUL08 15JUL08 5 5 0

AJ10010280 D-1 RAWP #1 Review W/ PRS 09JUL08 15JUL08 5 5 0

AJ10009450 Regulator Review on D2 RN 10JUL08 08AUG08 22 22 0

AJ10009620 Issue D1 EE/CA to DOE for Legal Review 15JUL08 0 0 0

AJ10009630 DOE Legal Review D1 EE/CA 16JUL08 29JUL08 10 10 0

AJ10010290 Prepare D0 RAWP #1 16JUL08 29JUL08 10 10 0

AJ10010030 Incorporate DOE HQ Comments 29JUL08 04AUG08 5 5 0

AJ10009640 Revise D1 EE/CA W/ DOE Legal Comments 30JUL08 05AUG08 5 5 0

AJ10010300 PRS Peer Review D0 RAWP #1 30JUL08 05AUG08 5 5 0

AJ10010040 Internal/DOE Certification / Reproduction D1 AM 05AUG08 06AUG08 2 2 0

AJ10009650 DOE Certification D1 EE/CA 06AUG08 06AUG08 1 1 0

AJ10010310 Revision to D0 RAWP #1 06AUG08 12AUG08 5 5 0

AJ10009660 Reproduction and Publication 07AUG08 13AUG08 5 5 0

AJ10009460 Regulator Approval of D2 RN 11AUG08 11AUG08 1 1 0

AJ10009670 Issue D1 EE/CA to Regulators 13AUG08 0 0 0

AJ10010320 PRS Management and Legal Review D0 RAWP #1 13AUG08 14AUG08 2 2 0

AJ10009680 Regulator Comment Period for D1 EE/CA 14AUG08 15SEP08 22 22 0

AJ10010330 Incorperate Comments from D0 RAWP #1 Review 15AUG08 21AUG08 5 5 0

AJ10010340 Issue D0 RAWP #1 to DOE 21AUG08 0 0 0

AJ10010350 DOE Review D0 RAWP #1 22AUG08 05SEP08 10 10 0

AJ10010360 Revise Draft D0 RAWP #1 W/ DOE Tech Comments 08SEP08 12SEP08 5 5 0

AJ10010370 PRS Internal Review D0 RAWP - PRS Mgt & Legal 15SEP08 19SEP08 5 5 0

AJ10009690 Develop Comment Responce Summary (CRS) 16SEP08 18SEP08 3 3 0

AJ10009700 PRS-DOE Review of CRS 19SEP08 22SEP08 2 2 0

AJ10009740 Prepare D2 EE/CA 19SEP08 25SEP08 5 5 0

AJ10010380 Revise the D0 RAWP 22SEP08 26SEP08 5 5 0

AJ10009710 Revise CRS 23SEP08 23SEP08 1 1 0

AJ10009720 DOE Issue CRS to Regulators 24SEP08 24SEP08 1 1 0

AJ10009750 PRS Review of D2 EE/CA 24SEP08 25SEP08 2 2 0

AJ10009760 Incorperate Comments 24SEP08 26SEP08 3 3 0

AJ10009730 CRS Meeting W/ Regulators and DOE 25SEP08 25SEP08 1 1 0

AJ10009770 DOE Review of D2 EE/CA 29SEP08 30SEP08 2 2 0

AJ10010390 Comment Resolution Mtg. W/DOE on D0 RAWP 29SEP08 29SEP08 1 1 0
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AJ10010400 Revise the D0 RAWP 30SEP08 13OCT08 10 10 0

AJ10009780 Incorperate Comments 01OCT08 01OCT08 1 1 0

AJ10009790 Internal/DOE Certification D2 EE/CA 02OCT08 02OCT08 1 1 0

AJ10009800 Issue D2 EE/CA to Regulators 02OCT08 0 0 0

AJ10009810 Regulator Review on D2 EE/CA 03OCT08 03NOV08 22 22 0

AJ10010410 Issue D1 RAWP to DOE for Legal Review 13OCT08 0 0 0

AJ10010420 DOE Legal Review D1 RAWP 14OCT08 27OCT08 10 10 0

AJ10010430 Revise D1 RAWP W/ DOE Legal Comments 28OCT08 03NOV08 5 5 0

AJ10009820 Regulator Approval of D2 EE/CA 03NOV08 0 0 0

AJ10009830 Public Comment Period for D2 EE/CA 04NOV08 05DEC08 22 22 0

AJ10010440 Internal/DOE Certification/Reproduction D1 RAWP 04NOV08 04NOV08 1 1 0

AJ10009840 Close of Public Comments on EE/CA 08DEC08 08DEC08 1 1 0

AJ10009850 Prepare a Responsiveness Summ to Public Comment 09DEC08 22DEC08 10 10 0

AJ10010050 1 Month Wait 09DEC08 08JAN09 20 20 0

AJ10010060 Issue D1 AM to Regulators 08JAN09 0 0 0

AJ10010070 Regulator Comment Period for D1 AM 09JAN09 10FEB09 22 22 0

AJ10010080 Develop Comment Responces Summary (CRS) 11FEB09 13FEB09 3 3 0

AJ10010090 PRS-DOE Review of CRS 16FEB09 17FEB09 2 2 0

AJ10010100 Revise CRS 18FEB09 18FEB09 1 1 0

AJ10010110 DOE Issue CRS to Regulators 19FEB09 19FEB09 1 1 0

AJ10010120 CRS Meeting W/ Regulators and DOE 20FEB09 20FEB09 1 1 0

AJ10010130 Prepare D2 AM 23FEB09 27FEB09 5 5 0

AJ10010140 PRS Review of D2 AM 02MAR09 03MAR09 2 2 0

AJ10010150 Incorporate Comments 04MAR09 04MAR09 1 1 0

AJ10010160 DOE Review of D2 AM 05MAR09 06MAR09 2 2 0

AJ10010170 Incorperate Comments 09MAR09 09MAR09 1 1 0

AJ10010180 Internal/DOE Certification D2 AM 10MAR09 10MAR09 1 1 0

AJ10010190 Issue D2 AM to Regulators 10MAR09 0 0 0

AJ10010200 Regulator Review of D2 AM 11MAR09 09APR09 22 22 0

AJ10010210 Regulator Approval of D2 AM 09APR09 0 0 0

AJ10010220 Issue Signed D2 AM to EPA/KDEP 09APR09 0 0 0

AJ10010230 EPA/KDEP D2 AM Signature 13APR09 13APR09 1 1 0

AJ10010450 1 Month Wait 13APR09 08MAY09 20 20 0

AJ10010240 EPA/KDEP Return Signed D2 AM 14APR09 14APR09 1 1 0

AJ10010460 Issue D1 RAWP to Regulators 08MAY09 0 0 0

AJ10010470 Regulator Review D1 RAWP 11MAY09 10JUN09 22 22 0

AJ10010480 Develop Comment Responce Summary (CRS) 11JUN09 15JUN09 3 3 0

AJ10010490 PRS-DOE Review CRS 16JUN09 17JUN09 2 2 0

AJ10010500 Revise CRS 18JUN09 18JUN09 1 1 0

AJ10010510 DOE Issue CRS to Regulators 19JUN09 19JUN09 1 1 0

AJ10010520 CRS Meeting W/ Regulators and DOE 22JUN09 22JUN09 1 1 0

AJ10010530 Prepare D2 RAWP #1 23JUN09 29JUN09 5 5 0

AJ10010540 PRS Review of D2 RAWP #1 30JUN09 01JUL09 2 2 0

AJ10010550 Incorperate Comments 06JUL09 06JUL09 1 1 0

AJ10010560 DOE Review of D2 RAWP #1 07JUL09 08JUL09 2 2 0

AJ10010570 Incorperate Comments 09JUL09 09JUL09 1 1 0

AJ10010580 Internal/DOE Certification D2 RAWP #1 10JUL09 10JUL09 1 1 0

AJ10010590 Issue D2 RAWP to Regulators 10JUL09 0 0 0

AJ10010600 EPA/KY Review of D2 RAWP 13JUL09 11AUG09 22 22 0

AJ10010610 EPA/KY Approval of D2 RAWP 11AUG09 0 0 0
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04.11.03.01.10  F2 Fluorine

AJ11000660 Prep/Mob 03MAR08* 03MAR08 1 1 0

AJ11000420 Prep/Mob 04MAR08 04MAR08 1 1 0

AJ11000630 Prep/Mob 04MAR08 04MAR08 1 1 0

AJ11000665 Stabilize 04MAR08 31MAR08 16 16 0

AJ11000425 Stabalize 05MAR08 10MAR08 3 3 0

AJ11000635 Stabilize 05MAR08 07JUL08 60 60 0

AJ11000430 Package Waste 11MAR08 13MAR08 3 3 0

AJ11000435 Remove Product 11MAR08 13MAR08 3 3 0

AJ11000440 Remove / Package Pipe and Equipment 11MAR08 13MAR08 3 3 0

AJ11000445 Demob 17MAR08 17MAR08 1 1 0

AJ11000390 Prep/Mob 18MAR08 18MAR08 1 1 0

AJ11000450 Prep/Mob 18MAR08 18MAR08 1 1 0

AJ11000395 Stabilize 19MAR08 19MAR08 1 1 0

AJ11000455 Stabilize 19MAR08 20MAR08 2 2 0

AJ11000400 Package Waste 20MAR08 24MAR08 2 2 0

AJ11000405 Remove Product 20MAR08 24MAR08 2 2 0

AJ11000410 Remove / Package Pipe and Equipment 20MAR08 24MAR08 2 2 0

AJ11000460 Package Waste 24MAR08 25MAR08 2 2 0

AJ11000465 Remove Product 24MAR08 25MAR08 2 2 0

AJ11000470 Remove / Package Pipe and Equipment 24MAR08 25MAR08 2 2 0

AJ11000415 Demob 25MAR08 25MAR08 1 1 0

AJ11000240 Prep/Mob 26MAR08 26MAR08 1 1 0

AJ11000270 Prep/Mob 26MAR08 26MAR08 1 1 0

AJ11000475 Demob 26MAR08 26MAR08 1 1 0

AJ11000480 Prep/Mob 26MAR08 26MAR08 1 1 0

AJ11000600 Prep/Mob 26MAR08 26MAR08 1 1 0

AJ11000245 Stabilize 27MAR08 31MAR08 2 2 0

AJ11000275 Stabilize 27MAR08 31MAR08 2 2 0

AJ11000485 Stabilize 27MAR08 27MAR08 1 1 0

AJ11000605 Stabilize 27MAR08 31MAR08 2 2 0

AJ11000490 Package Waste 31MAR08 31MAR08 1 1 0

AJ11000495 Remove Product 31MAR08 31MAR08 1 1 0

AJ11000500 Remove / Package Pipe and Equipment 31MAR08 31MAR08 1 1 0

AJ11000250 Package Waste 01APR08 24APR08 15 15 0

AJ11000255 Remove Product 01APR08 24APR08 15 15 0

AJ11000260 Remove / Package Pipe and Equipment 01APR08 24APR08 15 15 0

AJ11000280 Package Waste 01APR08 05MAY08 20 20 0

AJ11000285 Remove Product 01APR08 05MAY08 20 20 0

AJ11000290 Remove / Package Pipe and Equipment 01APR08 05MAY08 20 20 0

AJ11000505 Demob 01APR08 01APR08 1 1 0

AJ11000610 Package Waste 01APR08 15APR08 9 9 0

AJ11000615 Remove Product 01APR08 15APR08 9 9 0

AJ11000620 Remove / Package Pipe and Equipment 01APR08 15APR08 9 9 0

AJ11000670 Package Waste 01APR08 07MAY08 22 22 0

AJ11000675 Remove Product 01APR08 07MAY08 22 22 0

AJ11000680 Remove / Package Pipe and Equipment 01APR08 07MAY08 22 22 0

AJ11000690 Disposal of Pipe and Equipment FY09 01APR08 06MAY09 205 205 0

AJ11000540 Prep/Mob 02APR08 02APR08 1 1 0

AJ11000545 Stabilize 03APR08 07APR08 2 2 0
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AJ11000550 Package Waste 08APR08 09APR08 2 2 0

AJ11000555 Remove Product 08APR08 09APR08 2 2 0

AJ11000560 Remove / Package Pipe and Equipment 08APR08 09APR08 2 2 0

AJ11000565 Demob 10APR08 10APR08 1 1 0

AJ11000510 Prep/Mob 14APR08 14APR08 1 1 0

AJ11000515 Stabilize 15APR08 15APR08 1 1 0

AJ11000520 Package Waste 16APR08 16APR08 1 1 0

AJ11000525 Remove Product 16APR08 16APR08 1 1 0

AJ11000530 Remove / Package Pipe and Equipment 16APR08 16APR08 1 1 0

AJ11000625 Demob 16APR08 16APR08 1 1 0

AJ11000535 Demob 17APR08 17APR08 1 1 0

AJ11000570 Prep/Mob 17APR08 17APR08 1 1 0

AJ11000300 Prep/Mob 21APR08 21APR08 1 1 0

AJ11000575 Stabilize 21APR08 22APR08 2 2 0

AJ11000305 Stabilize 22APR08 22APR08 1 1 0

AJ11000310 Package Waste 23APR08 23APR08 1 1 0

AJ11000315 Remove Product 23APR08 23APR08 1 1 0

AJ11000320 Remove / Package Pipe and Equipment 23APR08 23APR08 1 1 0

AJ11000580 Package Waste 23APR08 24APR08 2 2 0

AJ11000585 Remove Product 23APR08 24APR08 2 2 0

AJ11000590 Remove / Package Pipe and Equipment 23APR08 24APR08 2 2 0

AJ11000325 Demob 24APR08 24APR08 1 1 0

AJ11000265 Demob 28APR08 28APR08 1 1 0

AJ11000330 Prep/Mob 28APR08 28APR08 1 1 0

AJ11000595 Demob 28APR08 28APR08 1 1 0

AJ11000335 Stabilize 29APR08 29APR08 1 1 0

AJ11000360 Prep/Mob 29APR08 29APR08 1 1 0

AJ11000340 Package Waste 30APR08 30APR08 1 1 0

AJ11000345 Remove Product 30APR08 30APR08 1 1 0

AJ11000350 Remove / Package Pipe and Equipment 30APR08 30APR08 1 1 0

AJ11000365 Stabilize 30APR08 30APR08 1 1 0

AJ11000355 Demob 01MAY08 01MAY08 1 1 0

AJ11000370 Package Waste 01MAY08 01MAY08 1 1 0

AJ11000375 Remove Product 01MAY08 01MAY08 1 1 0

AJ11000380 Remove / Package Pipe and Equipment 01MAY08 01MAY08 1 1 0

AJ11000385 Demob 05MAY08 05MAY08 1 1 0

AJ11000295 Demob 06MAY08 06MAY08 1 1 0

AJ11000685 Demob 08MAY08 14MAY08 4 4 0

AJ11000640 Package Waste 09JUL08 10DEC08 80 80 0

AJ11000645 Remove Product 09JUL08 10DEC08 80 80 0

AJ11000650 Remove / Package Pipe and Equipment 09JUL08 10DEC08 80 80 0

AJ11000655 Demob 11DEC08 11DEC08 1 1 0

AJ11000695 Disposal of Pipe and Equipment FY10 07MAY09 27JUL09 116 29 0

AJ11000700 End F2 Flouride 27JUL09 27JUL09 1 1 0

04.11.03.01.11  H2 Hydrogen

AJ11001175 Prep/Mob 01APR08* 01APR08 1 1 0

AJ11001180 Stabilize 02APR08 13MAY08 24 24 0

AJ11001185 Package Waste 14MAY08 04FEB09 128 128 0

AJ11001190 Remove Product 14MAY08 04FEB09 128 128 0

AJ11001195 Remove / Package Pipe and Equipment 14MAY08 04FEB09 128 128 0
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AJ11001205 Disposal of piping and equipment 14MAY08 19MAY09 187 187 0

AJ11001200 Demob 05FEB09 05FEB09 1 1 0

AJ11001145 Prep/mob 09FEB09 09FEB09 1 1 0

AJ11001150 Stabilize 10FEB09 11FEB09 2 2 0

AJ11001155 Package Waste 12FEB09 17FEB09 3 3 0

AJ11001160 Remove Product 12FEB09 17FEB09 3 3 0

AJ11001165 Remove / Package Pipe and Equipment 12FEB09 17FEB09 3 3 0

AJ11001170 Demob 18FEB09 18FEB09 1 1 0

AJ11001055 Prep/Mob 19FEB09 19FEB09 1 1 0

AJ11001060 Stabilize 23FEB09 24FEB09 2 2 0

AJ11001065 Package Waste 25FEB09 26FEB09 2 2 0

AJ11001070 Remove Product 25FEB09 26FEB09 2 2 0

AJ11001075 Remove / Package Pipe and Equipment 25FEB09 26FEB09 2 2 0

AJ11001080 Demob 02MAR09 02MAR09 1 1 0

AJ11000935 Prep/Mob 03MAR09 03MAR09 1 1 0

AJ11001115 Prep/Mob 03MAR09 03MAR09 1 1 0

AJ11000940 Stabilize 04MAR09 04MAR09 1 1 0

AJ11001120 Stabilize 04MAR09 05MAR09 2 2 0

AJ11000945 Package Waste 05MAR09 15APR09 24 24 0

AJ11000950 Remove Product 05MAR09 15APR09 24 24 0

AJ11000955 Remove / Package Pipe and Equipment 05MAR09 15APR09 24 24 0

AJ11001125 Package Waste 09MAR09 19MAR09 8 8 0

AJ11001130 Remove product 09MAR09 19MAR09 8 8 0

AJ11001135 Remove / Package Pipe and Equipment 09MAR09 19MAR09 8 8 0

AJ11001140 Demob 23MAR09 23MAR09 1 1 0

AJ11001085 Prep/Mob 24MAR09 24MAR09 1 1 0

AJ11001090 Stabilize 25MAR09 31MAR09 4 4 0

AJ11001095 Package Waste 01APR09 07APR09 4 4 0

AJ11001100 Remove Product 01APR09 07APR09 4 4 0

AJ11001105 Remove / Package Pipe and Equipment 01APR09 07APR09 4 4 0

AJ11001110 Demob 08APR09 08APR09 1 1 0

AJ11000960 Demob 16APR09 16APR09 1 1 0

AJ11000965 Prep/Mob 20APR09 20APR09 1 1 0

AJ11000970 Stabilize 21APR09 21APR09 1 1 0

AJ11000975 Package Waste 22APR09 22APR09 1 1 0

AJ11000980 Remove Product 22APR09 22APR09 1 1 0

AJ11000985 Remove / Package Pipe and Equipment 22APR09 22APR09 1 1 0

AJ11000990 Demob 23APR09 23APR09 1 1 0

AJ11000995 Prep/Mob 27APR09 27APR09 1 1 0

AJ11001000 Stabilize 28APR09 28APR09 1 1 0

AJ11001005 Package Waste 29APR09 29APR09 1 1 0

AJ11001010 Remove Product 29APR09 29APR09 1 1 0

AJ11001015 Remove / Package Pipe and Equipment 29APR09 29APR09 1 1 0

AJ11001020 Demob 30APR09 30APR09 1 1 0

AJ11001025 Prep/Mob 04MAY09 04MAY09 1 1 0

AJ11001030 Stabilize 05MAY09 05MAY09 1 1 0

AJ11001035 Package Waste 06MAY09 18MAY09 7 7 0

AJ11001040 Remove Product 06MAY09 18MAY09 7 7 0

AJ11001045 Remove / Package Pipe and Equipment 06MAY09 18MAY09 7 7 0

AJ11001050 Demob 19MAY09 19MAY09 1 1 0

AJ11001215 End H2 Hydrogen 20MAY09 20MAY09 1 1 0
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04.11.03.01.12  HF Hydro Fluoric Acid

AJ11001820 Prep/Mob 02JUL08* 02JUL08 1 1 0

AJ11001825 Stabilize 07JUL08 14AUG08 16 16 0

AJ11001830 Package Waste 18AUG08 29SEP08 24 24 0

AJ11001835 Remove Product 18AUG08 29SEP08 24 24 0

AJ11001840 Remove / Package Pipe and Equipment 18AUG08 29SEP08 24 24 0

AJ11001850 Disposal of Pipe and Equipment FY09 18AUG08 18AUG09 185 185 0

AJ11001845 Demob 30SEP08 13OCT08 8 8 0

AJ11001760 Prep/Mob 14OCT08 14OCT08 1 1 0

AJ11001765 Stabilize 15OCT08 21JAN09 52 52 0

AJ11001770 Package Waste 22JAN09 26JAN09 2 2 0

AJ11001775 Remove Product 22JAN09 26JAN09 2 2 0

AJ11001780 Remove / Package Pipe and Equipment 22JAN09 26JAN09 2 2 0

AJ11001610 Prep/Mob 27JAN09 27JAN09 1 1 0

AJ11001640 Prep/Mob 27JAN09 27JAN09 1 1 0

AJ11001785 Demob 27JAN09 27JAN09 1 1 0

AJ11001615 Stabilize 28JAN09 29JAN09 2 2 0

AJ11001645 Stabilize 28JAN09 29JAN09 2 2 0

AJ11001790 Prep/Mob 28JAN09 28JAN09 1 1 0

AJ11001795 Stabilize 29JAN09 29JAN09 1 1 0

AJ11001620 Package Waste 02FEB09 09MAR09 21 21 0

AJ11001625 Remove Product 02FEB09 09MAR09 21 21 0

AJ11001630 Remove / Package Pipe and Equipment 02FEB09 09MAR09 21 21 0

AJ11001650 Package Waste 02FEB09 09APR09 40 40 0

AJ11001655 Remove Product 02FEB09 09APR09 40 40 0

AJ11001660 Remove / Package Pipe and Equipment 02FEB09 09APR09 40 40 0

AJ11001800 Package Waste 02FEB09 02FEB09 1 1 0

AJ11001805 Remove Product 02FEB09 02FEB09 1 1 0

AJ11001810 Remove / Package Pipe and Equipment 02FEB09 02FEB09 1 1 0

AJ11001815 Demob 03FEB09 03FEB09 1 1 0

AJ11001730 Prep/Mob 04FEB09 04FEB09 1 1 0

AJ11001735 Stabilize 05FEB09 05FEB09 1 1 0

AJ11001740 Package Waste 09FEB09 09FEB09 1 1 0

AJ11001745 Remove Product 09FEB09 09FEB09 1 1 0

AJ11001750 Remove / Package Pipe and Equipment 09FEB09 09FEB09 1 1 0

AJ11001755 Demob 10FEB09 10FEB09 1 1 0

AJ11001700 Prep/Mob 11FEB09 11FEB09 1 1 0

AJ11001705 Stabilize 12FEB09 12FEB09 1 1 0

AJ11001710 Package Waste 16FEB09 16FEB09 1 1 0

AJ11001715 Remove Product 16FEB09 16FEB09 1 1 0

AJ11001720 Remove / Package Pipe and Equipment 16FEB09 16FEB09 1 1 0

AJ11001725 Demob 17FEB09 17FEB09 1 1 0

AJ11001635 Demob 10MAR09 10MAR09 1 1 0

AJ11001550 Prep/Mob 11MAR09 11MAR09 1 1 0

AJ11001555 Stabilize 12MAR09 12MAR09 1 1 0

AJ11001560 Package Waste 16MAR09 20APR09 21 21 0

AJ11001565 Remove Product 16MAR09 20APR09 21 21 0

AJ11001570 Remove / Package Pipe and Equipment 16MAR09 20APR09 21 21 0

AJ11001665 Demob 13APR09 13APR09 1 1 0

AJ11001670 Prep/Mob 14APR09 14APR09 1 1 0
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AJ11001675 Stabilize 15APR09 15APR09 1 1 0

AJ11001680 Package Waste 16APR09 16APR09 1 1 0

AJ11001685 Remove Product 16APR09 16APR09 1 1 0

AJ11001690 Remove / Package Pipe and Equipment 16APR09 16APR09 1 1 0

AJ11001695 Demob 20APR09 20APR09 1 1 0

AJ11001575 Demob 21APR09 21APR09 1 1 0

AJ11001580 Prep/Mob 22APR09 22APR09 1 1 0

AJ11001585 Stabilize 23APR09 28APR09 3 3 0

AJ11001590 Package Waste 29APR09 20MAY09 13 13 0

AJ11001595 Remove Product 29APR09 20MAY09 13 13 0

AJ11001600 Remove / Package Pipe and Equipment 29APR09 20MAY09 13 13 0

AJ11001605 Demob 21MAY09 21MAY09 1 1 0

AJ11001520 Prep/Mob 26MAY09 26MAY09 1 1 0

AJ11001525 Stabilize 27MAY09 01JUN09 3 3 0

AJ11001530 Package Waste 03JUN09 22JUL09 15 15 0

AJ11001535 Remove Product 03JUN09 22JUL09 15 15 0

AJ11001540 Remove / Package Pipe and Equipment 03JUN09 22JUL09 15 15 0

AJ11001545 Demob 27JUL09 27JUL09 1 1 0

AJ11001460 Prep/Mob 29JUL09 29JUL09 1 1 0

AJ11001465 Stabilize 03AUG09 03AUG09 1 1 0

AJ11001470 Package Waste 04AUG09 04AUG09 1 1 0

AJ11001475 Remove Product 04AUG09 04AUG09 1 1 0

AJ11001480 Remove / Package Pipe and Equipment 04AUG09 04AUG09 1 1 0

AJ11001485 Demob 05AUG09 05AUG09 1 1 0

AJ11001490 Prep/Mob 06AUG09 06AUG09 1 1 0

AJ11001495 Stabilize 10AUG09 10AUG09 1 1 0

AJ11001500 Package Waste 11AUG09 13AUG09 3 3 0

AJ11001505 Remove Product 11AUG09 13AUG09 3 3 0

AJ11001510 Remove / Package Pipe and Equipment 11AUG09 13AUG09 3 3 0

AJ11001515 Demob 17AUG09 17AUG09 1 1 0

AJ11001855 Disposal of Pipe and Equipment FY10 19AUG09 29SEP09 51 23 0

AJ11001860 End HF Hydro Flouric Acid 30SEP09 30SEP09 1 1 0
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